Build Plan 2025

Early Build Team

We have 12 tuesday SAPs:

	builder	arriving Reno	Transport Reno -> Playa
1	Joel	Mon Aug 18 1pm flight from NY	Turtle RV
2	Beam	Mon Aug 18 1pm flight from NY	Turtle RV
3	Basil	Mon Aug 18 1pm flight from NY	Turtle RV
4	Madame Vivien V	Mon Aug 18 1pm flight from NY	Turtle RV
5	Dat	Mon Aug 18 1pm flight from NY	Turtle RV
6	Gary	Mon Aug 18 1pm flight from NY	Turtle RV
7	Klajdi		Jeremy's car (from SF - there from July 24)
8	Jeremy		Jeremy's car (from SF)
9	Alex H		Jeremy's car (from SF - SFO flight Mon Aug 18 2:15pm)
10	Ed		Jeremy's car (from SF - SFO flight Mon Aug 18 2:15pm)
11	Neptune		own van
12	PB		own van

Here's the tentative calendar for 2025. See also the Early Build Team - Sequence - 2025 for details.

Date / Time	Early Build Team	Food Team

Mon Aug 18
1:00p
	Meet in Reno
	
	• Pick up RV
	• Shop for build team food
	• Get RV ready
	  ◦ Fill up diesel
	  ◦ Buy DEF if needed for generator
	  ◦ Overnight at GSR
	  ◦ Fill water
	• Last minute shopping and prep
	
	Jeremy's car will arrive in Reno 9-10 pm
	• Transfer excess luggage to RV	

Tue Aug 19
6:00 am
	Entry
	
	• Drive from Reno
	• Enter playa
	• Call placement
	• Get placed
	• Measure positions for delivered vehicles
	• Call:
	  ◦ Peik Construction
	  ◦ Empire Storage
	  ◦ Generator
	  ◦ Water
	• Prepare first night shiftpods	

Wed Aug 20	General Build Team A: Shade Structure Team B: Interactive Pavilion Team C: Utilities (petrol, music while working, water, power)	
Thu Aug 21	General Build continues	
Fri Aug 22	General Build continues	Enter playa
Sat Aug 22	Furnishings and decor Turtles arrive	

Revision #10
Created 2025-05-18 15:22:25 UTC by Jetpack
Updated 2025-08-05 14:18:14 UTC by Jeremy Snider