

Build 2025

- [Build Plan 2025](#)
- [Early Build Team - Sequence - 2025](#)

Build Plan 2025

Early Build Team

We have 12 tuesday SAPs:

	builder	arriving Reno	Transport Reno -> Playa
1	Joel	Mon Aug 18 1pm flight from NY	Turtle RV
2	Beam	Mon Aug 18 1pm flight from NY	Turtle RV
3	Basil	Mon Aug 18 1pm flight from NY	Turtle RV
4	Madame Vivien V	Mon Aug 18 1pm flight from NY	Jeremy's car
5	Dat	Mon Aug 18 1pm flight from NY	Jeremy's car
6	Gary	Mon Aug 18 1pm flight from NY	Jeremy's car
7	Klajdi		Turtle RV
8	Jeremy		Jeremy's car
9	Alex H		Turtle RV
10	Ed		Turtle RV
11	Neptune		own van
12	PB		own van

Here's the tentative calendar for 2025.

Date / Time	Early Build Team	Food Team
-------------	------------------	-----------

Mon Aug 18 1:00p	Meet in Reno <ul style="list-style-type: none"> • Pick up RV • Shop for build team food • Get RV ready <ul style="list-style-type: none"> ◦ Fill up diesel ◦ Buy DEF if needed for generator ◦ Overnight at GSR ◦ Fill water • Last minute shopping and prep 	
Tue Aug 19 6:00 am	Entry <ul style="list-style-type: none"> • Drive from Reno • Enter playa • Call placement • Get placed • Measure positions for delivered vehicles • Call: <ul style="list-style-type: none"> ◦ Peik Construction ◦ Empire Storage ◦ Generator ◦ Water • Prepare first night shiftpods 	
Wed Aug 20	General Build Team A: Shade Structure Team B: Interactive Pavilion Team C: Utilities (petrol, music while working, water, power)	
Thu Aug 21	General Build continues	
Fri Aug 22	General Build continues	Enter playa
Sat Aug 22	Furnishings and decor Turtles arrive	

Early Build Team - Sequence - 2025

We have a big build team this year so we're going to split into three groups

	Leonardos	Donatellos	Michaelangelos
Arrival	Wait for placement	Wait for placement	Make breakfast
After Placement	Survey and mark locations for Peik deliveries. Call Peik.	Survey and mark fire lane, then locations for fire lane-adjacent deliveries. Call for Empire, Water, Generator	
After Deliveries	First six tarps	Follow Leonardos building sticks for initial outpost	Hang up and light Turtle Event sign Follow Donatellos adding tarps to sticks
	Follow Michaelangelos to setup first 6 shiftpods	Make dinner	
	personal setup and dinner done for the night	personal setup and dinner done for the night	personal setup and dinner done for the night
	Continue laying down tarps	Follow Leonardos building sticks	Pavillion Measure and survey Assemble mast on ground When mast is assembled, all hands to raise it and secure guylines
	Follow Donatellos adding tarps to sticks	Follow Leonardos setting up Shiftpods	Anchor all the sails and perfect
	dinner and done for the night	dinner and done for the night	dinner and done for the night

	Leonardos	Donatellos	Michaelangelos
	Electrical grid	Water setup	Utility Lighting
	Dining Room Furnishings	Lotus Belle Tent and its Furnishings	Lounge and Kink Fort Furnishings
	dinner and done for the night	dinner and done for the night	dinner and done for the night
	DJ / Audio Gear	DMX Lighting	Pillow Fort Setup