

Build Plan 2025

Early Build Team

We have 12 tuesday SAPs:

	builder	arriving Reno	Transport Reno -> Playa
1	Joel	Mon Aug 18 1pm flight from NY	Turtle RV
2	Beam	Mon Aug 18 1pm flight from NY	Turtle RV
3	Basil	Mon Aug 18 1pm flight from NY	Turtle RV
4	Madame Vivien V	Mon Aug 18 1pm flight from NY	Turtle RV
5	Dat	Mon Aug 18 1pm flight from NY	Turtle RV
6	Gary	Mon Aug 18 1pm flight from NY	Turtle RV
7	Klajdi		Jeremy's car (from SF - there from July 24)
8	Jeremy		Jeremy's car (from SF)
9	Alex H		Jeremy's car (from SF - SFO flight Mon Aug 18 2:15pm)
10	Ed		Jeremy's car (from SF - SFO flight Mon Aug 18 2:15pm)
11	Neptune		own van
12	PB		own van

Here's the tentative calendar for 2025.

Date / Time	Early Build Team	Food Team
-------------	------------------	-----------

Mon Aug 18 1:00p	Meet in Reno <ul style="list-style-type: none"> • Pick up RV • Shop for build team food • Get RV ready <ul style="list-style-type: none"> ◦ Fill up diesel ◦ Buy DEF if needed for generator ◦ Overnight at GSR ◦ Fill water • Last minute shopping and prep Jeremy's car will arrive in Reno 6-7 pm <ul style="list-style-type: none"> • Transfer excess luggage to RV 	
Tue Aug 19 6:00 am	Entry <ul style="list-style-type: none"> • Drive from Reno • Enter playa • Call placement • Get placed • Measure positions for delivered vehicles • Call: <ul style="list-style-type: none"> ◦ Peik Construction ◦ Empire Storage ◦ Generator ◦ Water • Prepare first night shiftpods 	
Wed Aug 20	General Build Team A: Shade Structure Team B: Interactive Pavilion Team C: Utilities (petrol, music while working, water, power)	
Thu Aug 21	General Build continues	
Fri Aug 22	General Build continues	Enter playa
Sat Aug 22	Furnishings and decor Turtles arrive	

Revision #8

Created 18 May 2025 15:22:25 by Jetpack

Updated 8 July 2025 16:59:52 by Jeremy Snider