

Build Plan 2025

Early Build Team

We have 12 tuesday SAPs:

	builder	arriving Reno	Transport Reno -> Playa
1	Joel	Mon Aug 18 1pm flight from NY	Turtle RV
2	Beam	Mon Aug 18 1pm flight from NY	Turtle RV
3	Basil	Mon Aug 18 1pm flight from NY	Turtle RV
4	Madame Vivien V	Mon Aug 18 1pm flight from NY	Turtle RV
5	Dat	Mon Aug 18 1pm flight from NY	Turtle RV
6	Gary	Mon Aug 18 1pm flight from NY	Turtle RV
7	Klajdi		Jeremy's car (from SF - there from July 24)
8	Jeremy		Jeremy's car (from SF)
9	Alex H		Jeremy's car (from SF - SFO flight Mon Aug 18 2:15pm)
10	Ed		Jeremy's car (from SF - SFO flight Mon Aug 18 2:15pm)
11	Neptune		own van
12	PB		own van

Here's the tentative calendar for 2025. See also the [Early Build Team - Sequence - 2025](#) for details.

Date / Time	Early Build Team	Food Team
--------------------	-------------------------	------------------

<p>Mon Aug 18 1:00p</p>	<p>Meet in Reno</p> <ul style="list-style-type: none"> • Pick up RV • Shop for build team food • Get RV ready <ul style="list-style-type: none"> ◦ Fill up diesel ◦ Buy DEF if needed for generator ◦ Overnight at GSR ◦ Fill water • Last minute shopping and prep <p>Jeremy's car will arrive in Reno 9-10 pm</p> <ul style="list-style-type: none"> • Transfer excess luggage to RV 	
<p>Tue Aug 19 6:00 am</p>	<p>Entry</p> <ul style="list-style-type: none"> • Drive from Reno • Enter playa • Call placement • Get placed • Measure positions for delivered vehicles • Call: <ul style="list-style-type: none"> ◦ Peik Construction ◦ Empire Storage ◦ Generator ◦ Water • Prepare first night shiftpods 	
<p>Wed Aug 20</p>	<p>General Build</p> <p>Team A: Shade Structure Team B: Interactive Pavilion Team C: Utilities (petrol, music while working, water, power)</p>	
<p>Thu Aug 21</p>	<p>General Build continues</p>	
<p>Fri Aug 22</p>	<p>General Build continues</p>	<p>Enter playa</p>
<p>Sat Aug 22</p>	<p>Furnishings and decor Turtles arrive</p>	

Revision #10

Created 2025-05-18 15:22:25 UTC by Jetpack

Updated 2025-08-05 14:18:14 UTC by Jeremy Snider