

Early Build Team - Sequence - 2025

We have a big build team this year so we're going to split into three groups!

	Leonardos	Donatellos	Michaelangelos
Arrival	Park RV temporarily where the food fort will eventually go Wait for placement	Wait for placement	Make breakfast
After Placement	Survey for Peik Deliveries Measure and flag for Tool Fort, Bike Fort, Pillow Fort Call Peik 775-674-9207	Survey for Empire Deliveries Measure and mark fire lane. Then flag locations for Empire Fort, Moving Truck, Water, Shower, and Generator. Call Empire 828-406-5099 Sierra Site Svcs 888-458-8777 Generator World 916-668-0605	
After Deliveries	First tarps Lay down six tarps as numbered on schematic (enough for the initial outpost and Shiftpods for build team)	First EMT structure ("sticks") Follow Leonardos building sticks for initial outpost: the Kink Fort, and, time permitting, enough to protect six shiftpods for the build team. Air conditioners for Kink Fort	Turtle event sign Build and light the sign listing our events at the street corner First Shade Follow Donatellos adding side and roof tarps to sticks. Kink fort first, then, time permitting, enough to protect six shiftpods.
	First Shiftpods Follow Michaelangelos to setup first six shiftpods	Make dinner	

	Leonardos	Donatellos	Michaelangelos
	Personal setup and dinner -- done for the night.	Personal setup and dinner -- done for the night.	Personal setup and dinner -- done for the night.
Wednesday	Remaining Tarps Continue laying down tarps	Remaining sticks Follow Leonardos building sticks	Pavillion Measure and survey. Assemble mast on ground. Include sails, guylines, Turtle sign and its power cord along guyline, and two paracord pulleys on each face (allowing things to be pulled up to the top later). When mast is assembled, all hands gather to raise it and secure guylines.
	Remaining Shade Follow Donatellos adding tarps to sticks	Remaining Shiftpods Follow Leonardos setting up Shiftpods	Pavilion Anchor all the sails and perfect
	dinner and done for the night	dinner and done for the night	dinner and done for the night
Thursday	Electrical grid Generator, all banded cables, distribution boxes, and spider boxes Initial power up and test	Amenities Light whips in bike parking area Bike parking signs Lotus Belle Tent and its Furnishings (including ACs) Lounge furnishings and lights Kink Fort furnishings and lights	Observation Decks Set up and anchor ladders for observation decks Build pipe structure on observation decks Connect wire guardrails Connect final pavilion sails to observation decks
	Dining Room Setup Tables, chairs, camper cubbies, signs and whiteboards, snack area	Utility Lighting String lights for dining area and camper shiftpod area	DJ and Audio Gear Setup and wire all speakers Get DJ gear working (booth may not have arrived)

	Leonardos	Donatellos	Michaelangelos
	dinner and done for the night	dinner and done for the night	dinner and done for the night
Friday	DMX Lights Connect and test everything on the ground Then mount it in final locations	Water setup SSS water connection for food fort SSS grey water connection for food fort Water filling station in dining room Set up backup pumping mechanisms (fresh / grey between Food and Gayflower)	Pillow Fort Setup Empty remaining items in Pillow Fort Set it up

Revision #10
Created 21 June 2025 13:37:06 by Jetpack
Updated 7 July 2025 19:00:24 by Jetpack