

Early Build Team - Sequence - 2025

We have a big build team this year so we're going to split into three groups!

	Leonardos	Donatellos	Michaelangelos
Arrival	<p>Park RV temporarily where the food fort will eventually go</p> <p>MOOP Sweep</p>	<p>Make breakfast</p>	<p>MOOP Sweep</p>
After Placement		<p>Survey for Empire Deliveries</p> <p>Measure and mark fire lane</p> <p>Flag locations for Empire Fort, Moving Truck, Water, Shower, and Generator.</p> <p>Call Empire 828-406-5099 Sierra Site Svcs 888-458-8777 Generator World 916-668-0605</p>	<p>Survey for Peik Deliveries</p> <p>Measure and flag for Tool Fort, Bike Fort, Pillow Fort</p> <p>Call Peik 775-674-9207</p>
After Deliveries	<p>First tarps</p> <p>Lay down six tarps as numbered on schematic (enough for the initial outpost and Shiftpods for build team)</p> <p>Turtle event sign</p> <p>Build and light the sign listing our events at the street corner</p>	<p>First EMT structure ("sticks")</p> <p>Follow Leonardos building sticks for initial outpost: the Kink Fort, and, time permitting, enough to protect six shiftpods for the build team.</p>	<p>First Shade</p> <p>Follow Donatellos adding side and roof tarps to sticks. Kink fort first, then, time permitting, enough to protect six shiftpods.</p>
	<p>First Shiftpods</p> <p>Follow Michaelangelos to setup first six shiftpods</p>	<p>Make dinner</p>	<p>Set up two tables, some chairs, and air conditioners in the Kink Fort so it can be our home base</p> <p>Set up big red floodlight</p>

	Leonardos	Donatellos	Michaelangelos
	Personal setup.	Personal setup.	Personal setup.
Wednesday	<p>Remaining Tarps</p> <p>Continue laying down tarps</p>	<p>Get bluetooth + big speaker working for music</p> <p>Remaining sticks</p> <p>Follow Leonardos building sticks</p>	<p>Observation Decks</p> <p>Set up and anchor ladders for observation decks</p> <p>Build pipe structure on observation decks</p> <p>Pavilion</p> <p>Measure and survey.</p> <p>Assemble mast on ground. Include sails, guylines, Turtle sign and its power cord along guyline, and two paracord pulleys on each face (allowing things to be pulled up to the top later).</p> <p>When mast is assembled, all hands gather to raise it and secure guylines.</p>
	<p>Remaining Shade</p> <p>Follow Donatellos adding tarps to sticks</p>	<p>Remaining Shiftpods</p> <p>Follow Leonardos setting up Shiftpods</p>	<p>Pavilion</p> <p>Anchor all the sails and perfect</p>
Thursday	<p>Electrical grid</p> <p>Generator, all banded cables, distribution boxes, and spider boxes</p> <p>Initial power up and test</p>	<p>Amenities</p> <p>Lounge furnishings and lights</p> <p>Kink Fort furnishings and lights</p>	<p>Observation Decks</p> <p>Connect wire guardrails</p> <p>Utility Lighting</p> <p>String lights for dining area and camper shiftpod area</p>
	<p>DJ and Audio Gear</p> <p>Setup and wire all speakers</p> <p>Setup and test all DJ gear (booth may not have arrived)</p>	<p>Amenities</p> <p>Bike parking signs</p> <p>LED rope lights to separate between bike parking areas and street</p> <p>Lotus Belle Tent and its Furnishings (including ACs)</p>	<p>Dining Room Setup</p> <p>Tables, chairs, camper cubbies, signs and whiteboards, snack area</p>

	Leonardos	Donatellos	Michaelangelos
Friday	<p>Water setup</p> <p>SSS water connection for food fort SSS grey water connection for food fort Water filling station in dining room Set up backup pumping mechanisms (fresh / grey between Food and Gayflower)</p>	<p>DMX Lights</p> <p>Connect and test everything on the ground Then mount it in final locations</p> <p>Whips</p> <p>Light whips in bike parking area</p>	<p>Pillow Fort Setup</p> <p>Empty remaining items from Pillow Fort to storage Set up the pillow fort</p>

Revision #14

Created 2025-06-21 13:37:06 UTC by Jetpack

Updated 2025-07-31 14:52:23 UTC by Jetpack